
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 10-31-2014 DAILY WORK ORDER 
Branch: Federal Division/ Response mergency and Rapid Response Service 

Group: 
WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue sludge removal operations. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA CeRoyC assidey, CB&I Federal 

Task Order: 062 Date: 10.31 .2014 Time:1700 Date: 10.31 .2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 
I 

Pick -up Truck 3 3 

Foreman 1 1 ~ Bobcat w/sweeper 1 1 
-

Health and Safety Manager 1 1 Trash Pumps 1 1 I -- - - ~ 

Truck Driver 1 1 Air Multiple Gas Monitor 1 1 Mover 
Equipment Operator 0 0 F rae Tank w Liner 1 1 

Laborer 6 6 4,000 PSI Pressure Washer 1 1 
I 

I 4 Man 12 Bottle Breathing Air 2 2 

PERSONNEL OFF-SITE I Open Top Roll Off 1 1 I 

Subcontract Manager 2 2 r Vacuum Truck Air Mover 1 1 I 

Health and Safety Manager 0 0 I Carbon Vapor Unit 1 1 
--- -

Transport and Disposal Coord 1 1 I SCBA 2 2 

Field Cost Accountant 1 1 I Goose Neck Trailer 1 1 

I Vacuum Boxes 4 4 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-SPonS): 

Crew completed removal of solids from VB 640 using pressure washer. Material moved into VB 25287. VB 25287 
ready for shipment. Crew cleaned up the secondary containment. 

Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitoring and 
monitored the crew site during site entries 

T&D Coordinator completed profile for open top roll off with PPE, sampling supplies and other debris. She continued to 
evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and materials in totes 

Carbonair Carbon Unit removed from the Goose Neck Trailer and set in a permanent location with crane provided by 
Carbonair. VB 618 orientated for pick up by bobtail rail truck. ,--...... , 

,...--...., 

osc Date: 
Time: RM~ a~£~te: ~.2014 Time:1 000 

() (j 
Next OPERATIONAL PERIOD (administrative, tactical! resource status changes, special instructions, H&S)(Input for next DWO): 

Continue to remove sludge from VB 610. Stage 618 and 639 into work bay. 

Continue to line up approvals and support equipment to remove materials from frac tanks, ASTs, Totes and Poly tanks. 

Transfer some material from VB 25274 (Old 639) into new VB. Start cleaning VB 639, move material into new VB. 

Set up for solid oil removal area in the South Pond. 
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